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27 October 1983
ODP 83-~1529

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Acting Director of Data Processing

SUBJECT: ODP Report for Week Ending 28 October 1983

1. SAFE

The Defense Intelligence Agency (DIA) sent a Military
Interdepartmental Purchase Request (MIPR) with a value of
$5.6 million to the-€IA as partial FY-84 funding for the SAFE
Project. Remaining funds will follow upon adoption of the
Congressional Budget.

A 20-page unclassified brochure entitled, "SAFE: A
Functional Overview", was distributed to attendees of the
monthly management meeting on 21 October. Copies can be obtained
from the Consolidated Safe Project Office (CSPO/0ODP).

The Deputy Director for Intelligence (DDI) requested
that certain SAFE functions involving current and retrospective
cable processing be made available on a 24-hour basis from
24 October to 26 October to permit analysts immediate access to
traffic from Lebanon and Grenada. This request was successfully
satisfied.

Construction of the Output Services Distribution area
located adjacent to the Northside Computer Complex (Rm GE-78 Hgs)
is near completion. The government contractor, DMR Associates,
should complete their work by 2 November.

2. Directorate FY-84 Terminal/Printer Projections

A memorandum was sent to Directorate ADP Control
Officers requesting they provide the Office of Data Processing
(ODP) with projections of terminal and printer purchases which
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their directorates anticipate initiating during FY-84. These
projections will assist ODP in providing customers with better

terminal and printer installation service. ’

3. External Procurements

The ODP concurred, as per with the procurement
of an additional Addressograph Model 2480 Micro-Processor system
by the Printing and Photography Division, Office of Logistics
(P&PD/OL). The Model 2480 is a turn-key system which is used by
P&PD to generate mailing lists, labels, and courier receipts.

4. Significant Events During Coming Weeks

None.
oDP (27 October 1983)
Distribution:
Original - Addressee (via VM)
2 - p/opp
2 - ODP/Registry
1 - ODP/Package
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Excerpts from ODP Div/Staff Reports for Week Ending 28 October 1983

Management Staff

Finance. As of 26 October, there were 32 outstanding advances
with a dollar value of $17,380. No accounts were delinquent.
(U/AIUO)

STAT

Personnel:

On 25 October, began providing part-time
secretarial support to the Management Staff. can be
reached on (U/AIUO)

Administrative Staff

Eleven ODP employees, six from Applications and five from
Processing, attended the PMCD Seminar on 24 and 25 October.
(U)

Applications

Representatives of the Configuration and Environmental
Management Branch (CEMB) have produced a video tape of the
Applications Policy and Procedures Orientation Briefing. This
Briefing consists of generl Policy and Procedures introduction
with particular emphasis on the new Configuration Management
Procedures and Software Library control techniques. The Briefing
was presented for approximately 100 Applications personnel last
month and is now available on tape on request from the
Applications Central Library, extension (U)

The DEcision Support and Information System for Terrorism
(DESIST) project team is awaiting completion of the updates to
the SAFE Top-level Design Specification in order to complete
assessing the impact of using SAFE software with DESIST.
(U)

Messrs.‘ met with OL, ODP/ED,
OC, an ding the installation of a microdata minicomputer
at theTaQErggajBuilding to support project CAPER/OP. There is
an immediate need for isolators to connect the OP terminals to
the minicomputer. Additionally, there is concern as to who will
fund the $80,000 to procure these isolators. Since lead time on
the isolators is three to four months and the installation is

scheduled for 29 November, alternative solutions are being
investigated. (U)

Administrative-Internal Use Only

Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP85-00142R000300260001-2

STAT

STAT
STAT

STAT

STAT

STAT

STAT
STAT

STAT



Sanitized Copy Approved for Release 2010/05/17 : CIA-RDP85-00142R000300260001-2

Administrative-Internal Use Only

As of 21 October, 90% of the software is completed through
unit-level test; 59 is scheduled to be complete by the end of
October; and 5% is scheduled to be complete by the end of
November. Software integration testing continues with 45% of the
test cases executed; 469 scheduled through the end of November;
and 9% scheduled to be completed during December. (U) STAT

The Intelligent Database Machine (IDM) interface to the IBM
host via a block multiplexor continues to be an area of major
concern. Problems have been discovered in the IDM data control
board, in the block multiplexor interface board, and in the IDM
driver microcode. A technical team of ODP and TRW personnel
spent the past week in Los Gatos, California, (the IDM vendor's
development center) to work with the vendor to identify and
correct problems. Unless these IDM problems can be corrected in
the immediate future, CAMS will revert to its original plans to

interface the IBM host to the IDM via an AUSCOM device. STAT
(U)

Processing
' All UPS power systems are currently up and online. STAT

(U)

The trouble desk handled a total of 780 phone calls for the
week of 17-23 October; 570 incoming calls, 210 outgeing calls and
101 Wang calls. Of the incoming calls 176 reported terminal
problems. (U)‘ ‘ STAT

Personnel:

STAT

attended the BEST/1 and Crystal Modeling class given at CoC by
BGS Systems. (Schaeffer) (U)

attended the Data Entry Managers Associ i (DEMA)STAT
conference in San Diego, California, 17-19 October. (U) STAT

The installation of the emergency warning system in the
Northside Center is expected to be completed by 2 November. A
full center test of this system is scheduled for 5 November.
(U)\ STAT
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